
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/29/2007

ESTIMATE SUMMARY 10:49:07

CONTID: C15139R        ESTIMATE NO: 0015 PROG 2002

PCN: 15139R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85-North of Sedalia PERCENT TIME:

PROJECT NO: HB 0852-097                   

US 85-North of Sedalia

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 05/29/2007 DATE TIME STARTED 10/24/2005

6374 S. RACINE CIRCLE DATE LET 08/25/2005 DATE WORK BEGAN 10/24/2005

 DATE AWARDED 09/08/2005 DATE TIME STOPPED 01/10/2007

 DATE CONTRACT EXECUTED 10/05/2005 DATE ACCEPTED 01/10/2007

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 10/24/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,090,353.98 PARTICIPATING $ $ 113,034.65

AWARD PROJECT AMT: 5,847,854.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.29

TIME ALLOW:

ORIG TIME ALLOW:

262 WORK DAYS

WORK DAYS240

100.00%

-0.02

113,034.65

113,034.65

113,034.65

$

$

$

$

6,090,354.00

0.00

6,090,354.00

0.00

6,090,354.00

-87,717.82

0.00

6,002,636.18

0.00

AMOUNT DUE 6,002,636.18 113,034.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 113,034.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

268.0
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PCN: 15139R-BID   ESTIMATE RUN 05/29/2007

PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

38,105.00000 1.000 38,105.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 11.000 11.000

EACH 0.000 0.00

1,000.00000 11.000 11,000.00

202-00001  
 

0015 *REMOVAL OF TREE 16.000 16.000

EACH 0.000 0.00

388.25000 16.000 6,212.00

202-00010  
 

0020 *REMOVAL OF DELINEATOR 104.000 104.000

EACH 0.000 0.00

6.00000 104.000 624.00

202-00090  
 

0025 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 11.000 11.000

SY  0.000 0.00

120.00000 11.000 1,320.00

202-00190  
 

0030 REMOVAL OF SIDEWALK 0.000 0.000

SY  0.000 0.00

128.00000 0.000 0.00

202-00200  
 

0035 REMOVAL OF CURB AND GUTTER 223.000 223.000

LF  0.000 0.00

20.00000 223.000 4,460.00

202-00203  
 

0040 *REMOVAL OF CONCRETE PAVEMENT 6,108.000 6,108.000

SY  0.000 0.00

2.40000 6,108.000 14,659.20

202-00210  
 

0045 *REMOVAL OF ASPHALT MAT 27,400.000 27,400.000

SY  0.000 0.00

2.40000 27,400.000 65,760.00

202-00220  
 

0050 REMOVAL OF ASPHALT MAT (PLANING) 1,245.000 1,245.000

SY  0.000 0.00

4.44000 1,245.000 5,527.80

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 32,731.000 32,731.000

SF  0.000 0.00

1.00000 32,731.000 32,731.00

202-00250  
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PCN: 15139R-BID   ESTIMATE RUN 05/29/2007

PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 1.000 1.000

EACH 0.000 0.00

355.00000 1.000 355.00

202-00700  
 

0065 *REMOVAL OF GROUND SIGN 14.000 14.000

EACH 0.000 0.00

46.00000 14.000 644.00

202-00810  
 

0070 *REMOVAL OF FENCE 5,300.000 5,300.000

LF  0.000 0.00

0.90000 5,300.000 4,770.00

202-01000  
 

0075 *CLEAN CULVERT 10.000 10.000

EACH 0.000 0.00

500.00000 10.000 5,000.00

202-04002  
 

0080 *SANDBLASTING 5,130.000 5,130.000

SF  0.000 0.00

0.75000 5,130.000 3,847.50

202-05150  
 

0085 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 123,708.000 123,708.000

CY  0.000 0.00

3.45000 123,708.000 426,792.60

203-00010  
 

0090 *MUCK EXCAVATION 1,150.000 1,150.000

CY  0.000 0.00

9.11000 1,150.000 10,476.50

203-00100  
 

0095 PROOF ROLLING 10.000 10.000

HOUR 0.000 0.00

92.00000 10.000 920.00

203-01100  
 

0100 BLADING 27.000 27.000

HOUR 0.000 0.00

85.00000 27.000 2,295.00

203-01500  
 

0105 DOZING 9.000 9.000

HOUR 0.000 0.00

115.00000 9.000 1,035.00

203-01550  
 

0110 *POTHOLING 84.000 81.000

HOUR 3.000 675.00

225.00000 84.000 18,900.00

203-01597  
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PCN: 15139R-BID   ESTIMATE RUN 05/29/2007

PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE EXCAVATION 286.900 286.900

CY  0.000 0.00

32.48000 286.900 9,318.51

206-00000  
 

0120 *EROSION LOG (12 INCH) 905.000 905.000

LF  0.000 0.00

5.10000 905.000 4,615.50

208-00002  
 

0125 *EROSION BALES (WEED FREE) 406.000 406.000

EACH 0.000 0.00

16.50000 406.000 6,699.00

208-00011  
 

0130 *SILT FENCE 3,208.000 3,208.000

LF  0.000 0.00

1.65000 3,208.000 5,293.20

208-00020  
 

0135 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

208-00045  
 

0140 STORM DRAIN INLET PROTECTION 0.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

208-00051  
 

0145 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,050.00000 1.000 1,050.00

208-00070  
 

0150 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

208-00100  
 

0155 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

208-00200  
 

0160 *RESET MAILBOX STRUCTURE 16.000 16.000

EACH 0.000 0.00

164.30000 16.000 2,628.80

210-00010  
 

0165 *RESET GATE 0.000 0.000

EACH 0.000 0.00

295.00000 0.000 0.00

210-01011  
 



CONTID: C15139R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15139R-BID   ESTIMATE RUN 05/29/2007

PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET GUARDRAIL TYPE 3 1,088.000 1,088.000

LF  0.000 0.00

8.20000 1,088.000 8,921.60

210-01130  
 

0175 *RESET END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

368.10000 2.000 736.20

210-01200  
 

0180 *SEEDING (NATIVE) 19.600 19.600

ACRE 0.000 0.00

341.00000 19.600 6,683.60

212-00006  
 

0185 *SOIL PREPARATION (SPECIAL) 19.600 19.600

ACRE 0.000 0.00

2,554.50000 19.600 50,068.20

212-00047  
 

0190 *MULCHING (WEED FREE HAY) 31.400 31.400

ACRE 0.000 0.00

310.00000 31.400 9,734.00

213-00002  
 

0195 *MULCH TACKIFIER 6,280.000 6,280.000

LB  0.000 0.00

1.55000 6,280.000 9,734.00

213-00061  
 

0200 *SOIL BINDER 4.700 4.700

ACRE 0.000 0.00

365.00000 4.700 1,715.50

213-00100  
 

0205 *SOIL RETENTION BLANKET (PLASTIC) 244.000 244.000

SY  0.000 0.00

9.65000 244.000 2,354.60

216-00035  
 

0210 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,295.000 3,295.000

SY  0.000 0.00

1.35000 3,295.000 4,448.25

216-00041  
 

0215 AGGREGATE BASE COURSE (CLASS 6) 481.690 481.690

TON 0.000 0.00

30.79000 481.690 14,831.24

304-06000  
 

0220 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 274.820 274.820

TON 0.000 0.00

69.00000 274.820 18,962.58

403-00720  
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PCN: 15139R-BID   ESTIMATE RUN 05/29/2007

PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 3,835.420 3,835.420

TON 0.000 0.00

45.50000 3,835.420 174,511.61

403-33741  
 

0230 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 4,416.650 4,416.650

TON 0.000 0.00

58.60000 4,416.650 258,815.69

403-34871  
 

0235 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,325.000 3,325.000

GAL 0.000 0.00

1.50000 3,325.000 4,987.50

411-10255  
 

0240 *CONCRETE PAVEMENT (10-1/4 INCH) 45,826.000 45,826.000

SY  0.000 0.00

33.64000 45,826.000 1,541,586.64

412-01025  
 

0245 *DRILLED CAISSON (36 INCH) 62.000 62.000

LF  0.000 0.00

70.00000 62.000 4,340.00

503-00036  
 

0250 *RIPRAP (12 INCH) 192.000 192.000

CY  0.000 0.00

100.00000 192.000 19,200.00

506-00212  
 

0255 CONCRETE SLOPE AND DITCH PAVING 13.900 13.900

CY  0.000 0.00

497.50000 13.900 6,915.25

507-00000  
 

0260 *CONCRETE CLASS B 95.600 95.600

CY  0.000 0.00

200.00000 95.600 19,120.00

601-01000  
 

0265 *CONCRETE CLASS B (MISCELLANEOUS) 7.100 7.100

CY  0.000 0.00

150.00000 7.100 1,065.00

601-01025  
 

0270 REINFORCING STEEL (EPOXY COATED) 16,870.000 16,870.000

LB  0.000 0.00

1.50000 16,870.000 25,305.00

602-00020  
 

0275 *24 INCH REINFORCED CONCRETE PIPE 1,638.000 1,638.000

LF  0.000 0.00

48.00000 1,638.000 78,624.00

603-01240  
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PCN: 15139R-BID   ESTIMATE RUN 05/29/2007

PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *36 INCH REINFORCED CONCRETE PIPE 208.000 208.000

LF  0.000 0.00

100.00000 208.000 20,800.00

603-01360  
 

0285 *24 INCH REINFORCED CONCRETE END SECTION 7.000 7.000

EACH 0.000 0.00

600.00000 7.000 4,200.00

603-05024  
 

0290 *36 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

750.00000 3.000 2,250.00

603-05036  
 

0295 *INLET TYPE R  L 5 (5 FOOT) 23.000 23.000

EACH 0.000 0.00

3,850.00000 23.000 88,550.00

604-19105  
 

0300 *INLET TYPE R  L 5 (10 FOOT) 3.000 3.000

EACH 0.000 0.00

4,500.00000 3.000 13,500.00

604-19110  
 

0305 *INLET TYPE R  L 10 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

5,760.00000 3.000 17,280.00

604-19205  
 

0310 *INLET TYPE R  L 10 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

7,635.00000 2.000 15,270.00

604-19210  
 

0315 *INLET TYPE R  L 15 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

604-19310  
 

0320 *INLET TYPE R SPECIAL (5 FOOT) 2.000 2.000

EACH 0.000 0.00

8,000.00000 2.000 16,000.00

604-19405  
 

0325 *INLET TYPE R L 20 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

8,700.00000 1.000 8,700.00

604-19505  
 

0330 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 988.000 988.000

LF  0.000 0.00

14.55000 988.000 14,375.40

606-00301  
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PCN: 15139R-BID   ESTIMATE RUN 05/29/2007

PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

465.70000 1.000 465.70

606-01340  
 

0340 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,375.50000 1.000 1,375.50

606-02005  
 

0345 *END POST 18.000 18.000

EACH 0.000 0.00

124.00000 18.000 2,232.00

607-00005  
 

0350 *CORNER AND LINE BRACE POST 20.000 20.000

EACH 0.000 0.00

169.60000 20.000 3,392.00

607-00010  
 

0355 *FENCE BARBED WIRE WITH METAL POSTS 4,896.000 4,896.000

LF  0.000 0.00

1.20000 4,896.000 5,875.20

607-01000  
 

0360 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 932.000 932.000

LF  0.000 0.00

4.25000 932.000 3,961.00

607-11300  
 

0365 *FENCE (PLASTIC) 430.000 430.000

LF  0.000 0.00

2.80000 430.000 1,204.00

607-11525  
 

0370 *16 FOOT GATE 0.000 0.000

EACH 0.000 0.00

255.00000 0.000 0.00

607-60116  
 

0375 CONCRETE SIDEWALK (6 INCH) 1,756.000 1,756.000

SY  0.000 0.00

28.20000 1,756.000 49,519.20

608-00006  
 

0380 CONCRETE CURB RAMP 65.000 65.000

SY  0.000 0.00

122.70000 65.000 7,975.50

608-00010  
 

0385 CURB AND GUTTER TYPE 2 (SECTION I-M) 9,952.000 9,952.000

LF  0.000 0.00

7.84000 9,952.000 78,023.68

609-21011  
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PCN: 15139R-BID   ESTIMATE RUN 05/29/2007

PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 CURB AND GUTTER TYPE 2 (SECTION II-M) 3,501.000 3,501.000

LF  0.000 0.00

10.59000 3,501.000 37,075.59

609-21021  
 

0395 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 37,900.000 37,900.000

SF  0.000 0.00

3.96000 37,900.000 150,084.00

610-00024  
 

0400 *DELINEATOR (FLEXIBLE) (TYPE I) 148.000 148.000

EACH 0.000 0.00

29.00000 148.000 4,292.00

612-00041  
 

0405 *DELINEATOR (FLEXIBLE) (TYPE II) 34.000 34.000

EACH 0.000 0.00

40.00000 34.000 1,360.00

612-00042  
 

0410 *DELINEATOR (FLEXIBLE) (TYPE III) 51.000 51.000

EACH 0.000 0.00

40.00000 51.000 2,040.00

612-00043  
 

0415 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,409.000 3,409.000

LF  0.000 0.00

6.00000 3,409.000 20,454.00

613-01200  
 

0420 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,397.000 1,397.000

LF  0.000 0.00

10.00000 1,397.000 13,970.00

613-01300  
 

0425 *WIRING 1.000 1.000

L S 0.000 0.00

3,120.00000 1.000 3,120.00

613-10000  
 

0430 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000

EACH 0.000 0.00

731.00000 4.000 2,924.00

613-70400  
 

0435 *SIGN PANEL (CLASS I) 128.000 128.000

SF  0.000 0.00

13.00000 128.000 1,664.00

614-00011  
 

0440 *SIGN PANEL (CLASS II) 108.000 108.000

SF  0.000 0.00

14.50000 108.000 1,566.00

614-00012  
 



CONTID: C15139R        COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 15139R-BID   ESTIMATE RUN 05/29/2007

PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 105.000 105.000

LF  0.000 0.00

10.35000 105.000 1,086.75

614-01512  
 

0450 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 11.000 11.000

EACH 0.000 0.00

51.59000 11.000 567.49

614-01522  
 

0455 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 173.000 173.000

LF  0.000 0.00

19.39000 173.000 3,354.47

614-01585  
 

0460 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

15.000 15.000

EACH 0.000 0.00

135.00000 15.000 2,025.00

614-01588  
 

0465 *PEDESTRIAN SIGNAL FACE (16) 4.000 4.000

EACH 0.000 0.00

390.00000 4.000 1,560.00

614-70117  
 

0465 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL HEAD 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

0470 *TRAFFIC SIGNAL FACE (12-12-12) 13.000 13.000

EACH 0.000 0.00

684.00000 13.000 8,892.00

614-70336  
 

0470 MATERIAL ALLOWANCE SIGNAL FACE 12-12-12 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

0475 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000

EACH 0.000 0.00

1,060.00000 4.000 4,240.00

614-70560  
 

0475 MATERIAL ALLOWANCE SIGNAL FACE 12-12-12-12-12 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

0480 *PEDESTRIAN PUSH BUTTON 4.000 4.000

EACH 0.000 0.00

68.00000 4.000 272.00

614-72860  
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PCN: 15139R-BID   ESTIMATE RUN

PROJECT: HB 0852-097                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

0485 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

22,204.00000 1.000 22,204.00

614-72886  
 

0485 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 0.000

EACH 0.000 0.00

16,440.00000 0.000 0.00

0490 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 4.000

EACH 0.000 0.00

25,050.00000 4.000 100,200.00

614-81010  
 

0490 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE (1 MAST 
ARM)

0.000

EACH 0.000 0.00

19,126.25000 0.000 0.00

0495 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000

EACH 0.000 0.00

21,340.00000 1.000 21,340.00

614-86240  
 

0495 MATERIAL ALLOWANCE SIGNAL CONTROLLER 0.000

EACH 0.000 0.00

15,600.00000 0.000 0.00

0500 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,302.000 3,302.000

LF  0.000 0.00

3.25000 3,302.000 10,731.50

614-87424  
 

0505 *18 INCH CULVERT PIPE 93.000 93.000

LF  0.000 0.00

40.00000 93.000 3,720.00

617-00018  
 

0510 *24 INCH CULVERT PIPE 98.000 98.000

LF  0.000 0.00

76.92000 98.000 7,538.16

617-00024  
 

0515 *42 INCH WELDED STEEL PIPE (SPECIAL) 226.000 226.000

LF  0.000 0.00

2,178.00000 226.000 492,228.00

619-10425  
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PCN: 15139R-BID   ESTIMATE RUN 05/29/2007

PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *54 INCH WELDED STEEL PIPE (SPECIAL) 400.000 400.000

LF  0.000 0.00

762.00000 400.000 304,800.00

619-10545  
 

0525 *108 INCH WELDED STEEL PIPE (SPECIAL) 126.000 126.000

LF  0.000 0.00

1,333.00000 126.000 167,958.00

619-11085  
 

0530 *CATHODIC PROTECTION (SPECIAL) 1.000 1.000

L S 0.000 0.00

119,650.00000 1.000 119,650.00

619-80005  
 

0535 *DETOUR PAVEMENT 4,309.000 4,309.000

SY  0.000 0.00

25.05000 4,309.000 107,940.45

621-00450  
 

0540 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

69,315.00000 1.000 69,315.00

625-00000  
 

0545 *CONSTRUCTION SURVEYING (HOURLY) 65.000 65.000

HOUR 0.000 0.00

95.00000 65.000 6,175.00

625-00001  
 

0550 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

546,676.80000 1.000 546,676.80

626-00000  
 

0555 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

626-01000  
 

0560 *EPOXY PAVEMENT MARKING 327.000 327.000

GAL 0.000 0.00

65.00000 327.000 21,255.00

627-00005  
 

0565 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 546.000 546.000

GAL 0.000 0.00

20.00000 546.000 10,920.00

627-00012  
 

0570 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 2,281.000 2,281.000

SF  0.000 0.00

12.00000 2,281.000 27,372.00

627-03003  
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PCN: 15139R-BID   ESTIMATE RUN 05/29/2007

PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

329.000 329.000

SF  0.000 0.00

12.00000 329.000 3,948.00

627-30405  
 

0580 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

267.000 267.000

SF  0.000 0.00

9.00000 267.000 2,403.00

627-30410  
 

0585 *SURVEY MONUMENT (TYPE 1) 3.000 0.000

EACH 3.000 1,500.00

500.00000 3.000 1,500.00

629-01001  
 

0590 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 1.000 520.00

520.00000 1.000 520.00

629-01031  
 

0595 *FLAGGING 2,713.000 2,713.000

HOUR 0.000 0.00

20.00000 2,713.000 54,260.00

630-00000  
 

0600 *TRAFFIC CONTROL INSPECTION 211.000 211.000

DAY 0.000 0.00

30.00000 211.000 6,330.00

630-00007  
 

0605 *TRAFFIC CONTROL MANAGEMENT 175.000 175.000

DAY 0.000 0.00

350.00000 175.000 61,250.00

630-00012  
 

0610 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

700.00000 4.000 2,800.00

630-80001  
 

0615 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

100.00000 2.000 200.00

630-80336  
 

0620 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 46.000

EACH 0.000 0.00

50.00000 46.000 2,300.00

630-80341  
 

0625 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 69.000

EACH 0.000 0.00

130.00000 69.000 8,970.00

630-80342  
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PCN: 15139R-BID   ESTIMATE RUN 05/29/2007

PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 17.000

EACH 0.000 0.00

100.00000 17.000 1,700.00

630-80343  
 

0635 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 59.000 59.000

SF  0.000 0.00

10.00000 59.000 590.00

630-80344  
 

0640 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

7,000.00000 2.000 14,000.00

630-80355  
 

0645 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

630-80357  
 

0650 *DRUM CHANNELIZING DEVICE 399.000 399.000

EACH 0.000 0.00

40.00000 399.000 15,960.00

630-80360  
 

0655 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000

EACH 0.000 0.00

55.00000 10.000 550.00

630-80363  
 

0660 CONCRETE BARRIER (TEMPORARY) 2,390.000 2,390.000

LF  0.000 0.00

18.87000 2,390.000 45,099.30

630-80370  
 

0665 *TRAFFIC CONE 385.000 385.000

EACH 0.000 0.00

15.00000 385.000 5,775.00

630-80380  
 

0670 IMPACT ATTENUATOR (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

1,800.00000 4.000 7,200.00

630-85010  
 

0675 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0680 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15139R-BID   ESTIMATE RUN 05/29/2007

PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 F/A PARTNERING 1,647.190 1,647.190

F A 0.000 0.00

1.00000 1,647.190 1,647.19

700-70011  
 

0690 F/A ASPHALT PAVEMENT INCENTIVE -11,661.530 -11,661.530

F A 0.000 0.00

1.00000 -11,661.530 -11,661.53

700-70012  
 

0695 F/A CONCRETE PAVEMENT INCENTIVE 44,056.540 44,056.540

F A 0.000 0.00

1.00000 44,056.540 44,056.54

700-70013  
 

0700 F/A OJT COLORADO TRAINING PROGRAM 4,255.200 4,255.200

F A 0.000 0.00

1.00000 4,255.200 4,255.20

700-70022  
 

0705 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0710 F/A QUALITY INCENTIVE PAYMENT 11,645.990 11,645.990

F A 0.000 0.00

1.00000 11,645.990 11,645.99

700-70025  
 

0715 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0740 F/A POWER LINES RELOCATE POWER POLE AND PROVIDE 
ELECTRICAL SERVICE

3,551.700 3,551.700

F A 0.000 0.00

1.00000 3,551.700 3,551.70

700-70200  
 

0745 TRUCK (DUMP) 47.000 47.000

HOUR 0.000 0.00

70.00000 47.000 3,290.00

203-01582  
 

0750 ADDED ITEM (DOLLAR)/ ASBESTOS ABATEMENT ON 108-INCH 
WATERLINE (DENVER WATER)

40,337.010 40,337.010

DOL 0.000 0.00

1.00000 40,337.010 40,337.01

900-00006  
 

0755 ADDED ITEM (DOLLAR)/ DESIGN CHANGE ON 108-INCH 
WATERLINE (DENVER WATER)

11,257.360 11,257.360

DOL 0.000 0.00

1.00000 11,257.360 11,257.36

900-00006  
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PROJECT: HB 0852-097                   ESTIMATE NO: 0015 10:49:07
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0760 ADDED ITEM (DOLLAR)/ DESIGN CHANGE ON 54" WATERLINE 
(CITY OF AURORA)

9,541.220 9,541.220

DOL 0.000 0.00

1.00000 9,541.220 9,541.22

900-00006  
 

0765 ADDED ITEM (DOLLAR)/ F/A DOGLEG IN 72-INCH CASING PIPE 33,931.070 33,931.070

DOL 0.000 0.00

1.00000 33,931.070 33,931.07

900-00006  
 

0770 ADDED ITEM (DOLLAR)/ ASBESTOS ABATEMENT ON 40-INCH 
WATERLINE (CITY OF AURORA)

27,273.420 27,273.420

DOL 0.000 0.00

1.00000 27,273.420 27,273.42

900-00006  
 

0775 ADDED ITEM (DOLLAR)/ PRESSURE TESTING FOR 42-INCH 
WATERLINE (CITY OF AURORA)

4,220.710 4,220.710

DOL 0.000 0.00

1.00000 4,220.710 4,220.71

900-00006  
 

0780 CHANNELIZING DEVICE (FIXED) CHANNELIZING DEVICE 
(FIXED)

61.000 61.000

EACH 0.000 0.00

65.00000 61.000 3,965.00

630-80391  
 

0785 RESET LUMINAIRE 1.000 1.000

EACH 0.000 0.00

194.04000 1.000 194.04

210-00760  
 

0790 RESET LIGHT STANDARD 1.000 1.000

EACH 0.000 0.00

1,728.72000 1.000 1,728.72

210-00750  
 

0795 2 INCH ELECTRICAL CONDUIT (JACKED) 40.000 40.000

LF  0.000 0.00

19.41000 40.000 776.40

613-00201  
 

0800 CONCRETE FOUNDATION PAD 1.000 1.000

EACH 0.000 0.00

792.70000 1.000 792.70

613-40000  
 

0805 ADDED ITEM (DOLLAR)/ LIEN BY TNT WELDERS 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0810 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION (INCIDENTS 1 & 2)

-150.000 -150.000

DOL 0.000 0.00

1.00000 -150.000 -150.00

900-00006  
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PERIOD
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0815 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION (INCIDENTS 3 & 4)

-900.000 -900.000

DOL 0.000 0.00

1.00000 -900.000 -900.00

900-00006  
 

0820 RESET END SECTION RESET 36-INCH REINFORCED CONCRETE 
PIPE FLARED END SECTION

3.000 3.000

EACH 0.000 0.00

363.82000 3.000 1,091.46

210-00015  
 

0825 REMOVAL OF SILT FENCE REMOVE EXISTING SILT FENCE 705.000 705.000

LF  0.000 0.00

0.49000 705.000 345.45

202-01010  
 

0830 ADDED ITEM (DOLLAR)/ REWORK OF SEDALIA INDUSTRIAL PARK
LOCAL ACCESS ROAD

1,939.870 1,939.870

DOL 0.000 0.00

1.00000 1,939.870 1,939.87

900-00006  
 

0835 ADDED ITEM (DOLLAR)/ DESIGN CHANGE TO EXTEND MEDIAN 656.740 656.740

DOL 0.000 0.00

1.00000 656.740 656.74

900-00006  
 

0840 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION (INCIDENT 5)

-1,200.000 -1,200.000

DOL 0.000 0.00

1.00000 -1,200.000 -1,200.00

900-00006  
 

0845 REMOVAL OF ASPHALT MAT (PLANING) MILLING OF BUTT 
JOINTS IN OVERLAY SECTION

578.000 578.000

SY  0.000 0.00

8.75000 578.000 5,057.50

202-00240  
 

0850 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION, DELIVERY
FEE AND SURCHARGES

1,171.690 1,171.690

DOL 0.000 0.00

1.00000 1,171.690 1,171.69

900-00006  
 

0855 18 INCH CULVERT PIPE ADDITIONAL 18-INCH CULVERT PIPE 
AT BLOHM ACCESS ROAD

72.000 72.000

LF  0.000 0.00

40.00000 72.000 2,880.00

617-00018  
 

0860 RELAY PIPE (18 INCH) RE-LAY 18-INCH CULVERT PIPE AT 
FLYNN ACCESS ROAD

40.000 40.000

LF  0.000 0.00

21.72000 40.000 868.80

210-02018  
 

0865 ADDED ITEM (DOLLAR)/ RESET TYPE-R INLET IN MEDIAN AT 
STA 505+16

2,013.940 2,013.940

DOL 0.000 0.00

1.00000 2,013.940 2,013.94

900-00006  
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0870 24 INCH REINFORCED CONCRETE PIPE ADDITIONAL 24-INCH 
RCP TO RESET TYPE-R INLET IN MEDIAN

8.000 8.000

LF  0.000 0.00

48.00000 8.000 384.00

603-01240  
 

0875 ADDED ITEM (DOLLAR)/ ELECTRIAL SERVICE TO SEDALIA 
INDUSTRIAL PARK

1,959.360 1,959.360

DOL 0.000 0.00

1.00000 1,959.360 1,959.36

900-00006  
 

0880 ADDED ITEM (DOLLAR)/ TELEPHONE SERVICE TO SEDALIA 
INDUSTRIAL PARK

1,104.000 1,104.000

DOL 0.000 0.00

1.00000 1,104.000 1,104.00

900-00006  
 

0885 PEDESTAL POLE (3 FOOT 6 INCH) PEDESTRIAN POLE AT 
SEDALIA INDUSTRIAL PARK

1.000 1.000

EACH 0.000 0.00

551.25000 1.000 551.25

614-72858  
 

0890 ADDED ITEM (DOLLAR)/ RESET PEDESTRIAN PUSH BUTTON AT 
SEDALIA INDUSTRIAL PARK

137.810 137.810

DOL 0.000 0.00

1.00000 137.810 137.81

900-00006  
 

0895 WIRING WIRING FOR PEDESTRIAN POLE 1.000 1.000

L S 0.000 0.00

165.38000 1.000 165.38

613-10000  
 

0900 ADDED ITEM (DOLLAR)/ FIBER OPTIC MODEM CONNECTION AT 
SH-67 AND US-85

441.000 441.000

DOL 0.000 0.00

1.00000 441.000 441.00

900-00006  
 

0905 MANHOLE RING AND COVER MANHOLE RING AND COVER 1.000 1.000

EACH 0.000 0.00

192.94000 1.000 192.94

604-50200  
 

0910 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION (INCIDENTS 6 AND 7)

-2,400.000 -2,400.000

DOL 0.000 0.00

1.00000 -2,400.000 -2,400.00

900-00006  
 

0915 ADDED ITEM (DOLLAR)/ STANDBY FOR STORM DRAIN CHANGE AT
STA 196+13 MEDIAN

974.610 974.610

DOL 0.000 0.00

1.00000 974.610 974.61

900-00006  
 

0925 INLET TYPE C (5 FOOT) AT STA 196+65 RT 1.000 1.000

EACH 0.000 0.00

4,150.00000 1.000 4,150.00

604-00305  
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0930 12 INCH PLASTIC PIPE FROM STA 196+13 RT TO STA 196+65 
RT

50.000 50.000

LF  0.000 0.00

40.00000 50.000 2,000.00

603-50012  
 

0935 MANHOLE RING AND COVER AT STA 196+13 RT 1.000 1.000

EACH 0.000 0.00

375.00000 1.000 375.00

604-50200  
 

0940 ADDED ITEM (DOLLAR)/ TIE-IN TO EXISTING TYPE C INLET, 
DELIVERY FEES, SURCHARGES

1,181.480 1,181.480

DOL 0.000 0.00

1.00000 1,181.480 1,181.48

900-00006  
 

0945 STEEL SIGN POST (W 8X18) RAISE EXISTING TITAN PKWY 
SIGN

20.000 20.000

LF  0.000 0.00

50.00000 20.000 1,000.00

614-00818  
 

0950 ADDED ITEM (DOLLAR)/ LABOR, EQUIPMENT, SURCHARGES 1,313.600 1,313.600

DOL 0.000 0.00

1.00000 1,313.600 1,313.60

900-00006  
 

0955 ADDED ITEM (DOLLAR)/ CALIBRATION AND PROFESSIONAL 
SERVICES

3,992.180 3,992.180

DOL 0.000 0.00

1.00000 3,992.180 3,992.18

900-00006  
 

0960 ADDED ITEM (DOLLAR)/ STEEL PLATE RENTAL FEES 1,917.420 1,917.420

DOL 0.000 0.00

1.00000 1,917.420 1,917.42

900-00006  
 

0965 ADDED ITEM (DOLLAR)/ LIEN BY SCHMIDT CONSTRUCTION 0.000 -44,949.520

DOL 44,949.520 44,949.52

1.00000 0.000 0.00

900-00006  
 

0970 ADDED ITEM (DOLLAR)/ LIEN BY WASTE CONNECTIONS 0.000 -36,230.130

DOL 36,230.130 36,230.13

1.00000 0.000 0.00

900-00006  
 

0975 ADDED ITEM (DOLLAR)/ LIEN BY STATEWIDE TRAFFIC CONTROL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $83,874.65 6,081,793.98CURRENT AMT 6,081,793.98 $$
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0725 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0730 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0735 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00020  
 

0920 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES FOR FAILURE TO 
COMPLETE WORK ON TIME

-15.000 -15.000

DAY 0.000 0.00

3,240.00000 -15.000 -48,600.00

900-00005  
 

0980 ADDED ITEM (DAY)/ CREDIT OF WORKING DAYS FROM 
LIQUIDATED DAMAGES

9.000 0.000

DAY 9.000 29,160.00

3,240.00000 9.000 29,160.00

900-00005  
 

CAT 0400 $29,160.00 8,560.00CURRENT AMT 8,560.00 $$

PROJECT TOTAL 113,034.65 $ 6,090,353.98CURRENT AMT 6,090,353.98 $$


